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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
P00001

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents
payment in full for both time and money for any and all costs, impact effect, and for delays and
disruptions arising out of, or incidental to, the work as herein revised.

The purpose of this modification is for:

A. ADD services Level I-2 cuts at Court House Bay Child Care Development Center BB-353, see
attached map for specific areas.

B. As aresult of the above addition, the contract is increased by the following:

ELIN DESCRIPTION FREQ. QTy. UNIT I:,R'\Ilgé TOTAL AMOUNT

I-2 MOWING AND

AO01AB TRIRATAING 6 5.13 AC

BO0O1AB -2 ?R?nmﬁgm 12 5.13 AC

CO001AB -2 ';"R?“‘?I'mﬁgm 12 5.13 AC

poo1AB 2 :'R(mmﬁg”o 12 5.13 AC

E001AB =2 ?”R(m'mﬁg”o 12 5.13 AC

TOTAL $12,619.50
ADDED ACERAGE
AREA el UNITS
UNITS

BB-353 CHILD CARE
DEVELOPMENT CENTER

5.13 AC
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C. DELETE the Old Landfill Pond area from entire contract, see attached map. The acreage for the
landfill is 7.33 AC.

D. As aresult of the above deletion, the contract is decreased by the following:

EST. UNIT
ELIN SUP/SERV. LVL FREQ. UNIT TOTAL PRICE
UNIT PRICE
Mowing and |
AO003AA Trimming of 10 8 7.33 AC
Wetlands
Mowing and S|
BOO3AA Trimming of 10 14 7.33 AC
Wetlands
Mowing and Sl
CO003AA Trimming of 10 14 7.33 AC
Wetlands
Mowing and 5|
DO03AA Trimming of 10 14 7.33 AC
Wetlands
Mowing and S|
EO03AA Trimming of 10 14 7.33 AC
Wetlands
TOTAL
PRICE -$50,626.55
DELELTED ACERAGE EST.
UNITS
AREA UNITS

OLD LANDFILL POND 7.33 AC
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E. The funding for this modification will be executed via a modification 01 to Task Order 0001.

F. Effective date for the modification is 01 July 2013.
G. As aresult of the above, remove/add the following attachments:

1. Remove Attachment J-0200000-04 FFP Exhibit Line Item Numbers (ELINS) and replace
with the enclosed, revised J-0200000-04 FFP ELINS (P00001).

2. Delete Attachment J-1503050-03 Work Requirements and Frequencies and replace with the
enclosed, revised Attachment J-1503050-03 Work Requirements and Frequencies (P00001).

3. Delete Attachment J-1503050-07 Site Maps and replace with the enclosed, revised
Attachment J-1503050-07 Site Maps (P00001).

H. Delete the following Routing Table from Contract Clause 252.232-7006 WIDE AREA
WORKFLOW PAYMENT INSTRUCTIONS (JUN 2012):

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DODAAC N68732
Issue By DoODAAC N40085
Admin DoDAAC N40085
Inspect By DODAAC N44249
Ship To Code N/A
Ship From Code N/A
Mark For Code N/A
Service Approver (DoDAAC) N/A
Service Acceptor (DoDAAC) N/A
Accept at Other DODAAC N44249
LPO DoDAAC N42249
DCAA Auditor DODAAC N/A

Other DoDAAC(S) N/A
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Replace with the following Routing Table:

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DODAAC N68732
Issue By DoDAAC N40085
Admin DoDAAC N40085
Inspect By DoDAAC N44249
Ship To Code N/A
Ship From Code N/A
Mark For Code N/A
Service Approver (DoDAAC) N/A
Service Acceptor (DoDAAC) N/A
Accept at Other DoDAAC N44249
LPO DoDAAC N44249
DCAA Auditor DoDAAC N/A
Other DoDAAC(S) N/A

I. All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET
SOLICITATION/CONTRACT FORM
The total cost of this contract was decreased by $38,007.05 from $7,588,568.76 to $7,550,561.71.

SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The pricing detail quantity has decreased by 4,500.86 from 1,194,795.71 to 1,190,294.85.
The total cost of this line item has decreased by $4,500.86 from $1,194,795.71 to $1,190,294.85.

CLIN 0003
The pricing detail quantity has decreased by 7,997.50 from 1,232,631.91 to 1,224,634.41.
The total cost of this line item has decreased by $7,997.50 from $1,232,631.91 to $1,224,634.41.



N40085-13-D-5203

P00001
Page 6 of 6
CLIN 0005
The pricing detail quantity has decreased by 8,167.46 from 1,265,391.48 to 1,257,224.02.
The total cost of this line item has decreased by $8,167.46 from $1,265,391.48 to $1,257,224.02.
CLIN 0007
The pricing detail quantity has decreased by 8,429.14 from 1,299,494.93 to 1,291,065.79.
The total cost of this line item has decreased by $8,429.14 from $1,299,494.93 to $1,291,065.79.
CLIN 0009
The pricing detail quantity has decreased by 8,912.09 from 1,333,250.18 to 1,324,338.09.
The total cost of this line item has decreased by $8,912.09 from $1,333,250.18 to $1,324,338.09.
DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0001 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-MAR-2013 TO N/A N/A
28-FEB-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
POP 01-MAR-2013 TO N/A N/A
28-FEB-2014 FOB: Destination

(End of Summary of Changes)





